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Agenda

9:00 - 9:15 Introduction Vassilios Gerousis
9:15-10:15 SV committee status (all four committees).
« SV Basic Johny Srouji / Karen Pieper
e SV Assertion Faisal Haque.
« SV Cinterface Swapnajit Mittra.
« SV Enhancement David Smith.
10:15-10:30 Break
10:30 - 12:00 Synchronization, scheduling, SV 4.0 Peter Flake

12:00-12:30 Lunch

12:30- 2:30 Technical Presentation (Technical Content)
* Unified Assertion (SVA): Latest SVA LRM. (0.5 hour)
« SVC (Direct-C, etc): Latest SVC LRM (0.5 hour)
» Changes expected or proposed by basic (0.5 hour).
« Enhancement and Testbench (SVT): Latest LRM and completed proposals.

2:30 - 2:45 Break

2:45 - 3:00 Patent Discussions ALL

3:00 - 4:00 Cadence Analysis of SV 3.0 Standard Jay Lawrence
4:00 - 4:30 Summary and Actions.
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SV committees accomplishment

o All four committees have accomplished their
milestones:

 All donations have been accepted as the basisfor SV 3.1
release.

 LRM development has started (Testbench, CC, and assertion).
e Fist assembly of SV 3.1 LRM
» Clarification and improvement of SV 3.0 (Basic Committee).

My deepest thanksfor all participants!

e Our second Milestone, is fully assembled first draft
(February).

e The chairs are making decisions to defer few things for
next release of SV.
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O-In Patent

Original patent is based on implementation of checkers.

They have disclosed additional claims which are being
filed at the patent office. They appear too general and
not specific to our activities.

We will continue with our activities within
SystemVerilog and also PSL.
 The O-IN patent does not affect our standardization efforts.
* O-Inrefused to provide their technical assessment.

Unless | hear otherwise from anyone, the O-in patent is
irrelevant to SystemVerilog and PSL LRMS.
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LRM Development

e Released the first 3.1 draft 1.

o SystemVerilog Chairs and LRM Editors are all working
In concert.

e Our milestone to have acomplete LRM 3.1 with ALL
planned contents is still planned for End of February 2003.

 In-Context review is an important event after February
milestones.

* Every committee isworking hard to provide their portions for
the 3.1 release.

e No decision has been madeto call the LRM 3.1 or 4.0.
Thisisstill under discussion.
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Accellera Technical Committee
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