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Status - Extensions

For 3.1

— References — being met by SV
Testbench

— Random Constraints —
proposal in-review

— Alias — approved

3 September 2002

e Post3.1l

www.accellera.org

Interface Scheduling (SV-BC)
Interface Usage (SV-BC)
Modports (SV-BC)

Process Control

Data Channels

FSM

Extern Modules

Inferred Reg Types
Multi-clock/Hier FSM

Data Path

Pointers

Inherited Declarations
Force/release with strengths




Status - Issues

 |ssues (from SV Testbench review)
— 26 Issues raised
— All discussed
— 19 issues closed
— 7 Issues will be resolved during LRM review
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Status - Testbench

 Testbench LRM development

— Many changes made due to discussions
within the committee (issues and reviews)

— First draft of 3.1 LRM with testbench is
complete
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Milestones

December 15t

— for complete integration into 3.1 LRM (Stu achieved 4th)
December 315t

— Integration of alias and random constraints extensions in 3.1 LRM
January 15th, 2003

— complete review of 3.1 LRM (continue work on integration of other
sections into the 3.1 LRM from SV-CC, SV-AC, SV-BC)

February 24th, 2003

— complete 3.1 LRM (complete at DEVCON)
May 1, 2003

— SV 3.1 sent to Accellera board
June 1, 2003

— SV 3.1 standard complete
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Plan

December 9, December 16, and January 6 2003
— LRM Review of Testbench extensions
January 21
— Full day person to person meeting. LRM review of all extensions

February 3, February 17
— Complete LRM review for availability at DEVCON on 24 Feb

March 17, March 31

— Last chance for technical changes.

— Technology freeze on March 31- only clarification and editing
April 14, April 28

— Clarification and editing changes

— April 28 LRM complete and 3.1 finished at committee - pass to
board
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Challenges

e Support for context sensitive keywords

o Getting other committees work to integrate
into 3.1 LRM
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