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Status - Extensions
• For 3.1

– References – being met by SV
Testbench

– Random Constraints –
proposal in-review

– Alias – approved

• Post 3.1
– Interface Scheduling (SV-BC)
– Interface Usage (SV-BC)
– Modports (SV-BC)
– Process Control
– Data Channels
– FSM
– Extern Modules
– Inferred Reg Types
– Multi-clock/Hier FSM
– Data Path
– Pointers
– Inherited Declarations
– Force/release with strengths
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Status - Issues

• Issues (from SV Testbench review)
– 26 issues raised
– All discussed
– 19 issues closed
– 7 issues will be resolved during LRM review
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Status - Testbench

• Testbench LRM development
– Many changes made due to discussions

within the committee (issues and reviews)
– First draft of 3.1 LRM with testbench is

complete
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Milestones
• December 15th

– for complete integration into 3.1 LRM (Stu achieved 4th)
• December 31st

– integration of alias and random constraints extensions in 3.1 LRM
• January 15th, 2003

– complete review of 3.1 LRM (continue work on integration of other
sections into the 3.1 LRM from SV-CC, SV-AC, SV-BC)

• February 24th, 2003
– complete 3.1 LRM (complete at DEVCON)

• May 1, 2003
– SV 3.1 sent to Accellera board

• June 1, 2003
– SV 3.1 standard complete
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Plan
• December 9, December 16, and January 6 2003

– LRM Review of Testbench extensions
• January 21

– Full day person to person meeting. LRM review of all extensions
• February 3, February 17

– Complete LRM review for availability at DEVCON on 24 Feb
• March 17,  March 31

– Last chance for technical changes.
– Technology freeze on March 31- only clarification and editing

• April 14, April 28
– Clarification and editing changes
– April 28 LRM complete and 3.1 finished at committee - pass to

board
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Challenges

• Support for context sensitive keywords
• Getting other committees work to integrate

into 3.1 LRM


