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SV-BC: Status
• Charter

• To address issues exposed in the SystemVerilog 3.0
standard through implementation

• Issues status
• 283 issues have been filed

> was 241

• 228 (81%) have been addressed (8 are waiting on IEEE)
> was 106 (44%)

• 45 (16%) are actively being addressed
> 16 have proposals and 29 are still active

• 9 (3%) issues are delayed to next release
• 0 are currently open
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SV-BC: Schedule and deliverables

• Meeting schedules
• Every two weeks for 2 hours
• Several “BNF specific” meetings were held
• Started using “email voting” to speed up resolving simpler

issues, following an agreed-upon process

• Status
• All changes up to 2/3/03 are reflected in 3.1 Draft 3
• A microprocessor designer from Intel has joined our

committee providing valuable “user aspect” feedback on
System Verilog
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SV-BC: Plans

• Based on SV 3.1 schedule:
• April 1, 2003, Technology Freeze Date. Only clarification

is allowed to be included in LRM. May 1 release to Board.
• New issues must be filed by 3rd week of March
• Will give higher priority to issues with proposals behind

them


