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SV-CC

Focus Areas

DirectC API.
Assertion VPI.
Coverage VPI.

Cross-committee i1ssues.
LRM Editing Status.
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SV-CC

Status update: DirectC

e Both SV side and C side proposals have been
presented, reviewed and approved.

o All 13 1SSUEs are closed on DirectC.
> 2 Cto SV interface proposals.
> 1 SV to C interface proposal.
> Other smaller proposals.
o Itemsdelayedtill SV 3.2
> External model
> Code registration
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SV-CC

Status update: Assertion API

o Assertion APl conformsto the Verilog Procedural
Interface (VPIl) naming convention and is an extension
to the current VPI standards.

o Assertion APl proposals have been presented, reviewed
and approved.

« Asking for feedback from SV-AC.
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SV-CC

Status update: Coverage VPI

 Coverage APl conformsto the Verilog Procedural
Interface (VPIl) naming convention and is an extension
to the current VPI standards.

» Coverage VP! proposals have been presented, reviewed
and approved.

* 5 new built-in system functions.
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SV-CC

Status update: Cross-committee | ssues
e SV-AC:

> Assertion VPI.
e SV-EC.

> String proposal accepted.

> Opague pointer proposed.

> Unicode rejected.

> Extern/export proposal.
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SV-CC
Status update: LRM Editing

e DirectC C and SV side documentation available in the
LRM format.

o Assertion VPI LRM isaready inthe SV Draft LRM.
 Coverage VPl LRM isavallableinthe LRM format.
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SV-CC

Status update: Procedural Works

* Meetings were held twice per week to accommodate
more discussions and to draw closure on Issues.

* One face-to-face meeting held in San Jose on 01/23/01.
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SV-CC

Timeline and Open items

o Extern/export proposal.

» Checking for any inconsistency of the LRM within the
team.

o What’sin aname? DirectC or something else?
o Targeting 03/11/03 as the freeze date.
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